CERES Subsystem Delivery Schedule - June 2003
(Next CERES Science Team Meeting - September 23-25, 2003)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Délivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(9)
Inversion June 6 June 20 June 27 Support Terra Edition1A SSF processing.
CERESIib June 6 June 20 June 27 Synoptic SARB modifications.
Synoptic SARB June 6 June 20 June 27 Support TRMM Betal SY NI processing. X X
I nstantaneous June 13 June 27 July 3 Support Aqua Betal and Terra Betad CRS pro-
SARB cessing.
GGEO June 13 June 27 July 3 Support ValR8 GGEO processing for February
2002 and beyond.
Instrument June 27 July 11 July 18 Update to fix second time constatn algorithm
error. Support Terra& AquaBaselinel, Terra
Edition2, and Aqua Editionl/Beta2 BDS pro-
cessing.
Clouds July 4 July 18 July 25 Support Terra Edition2-QC and Aqua Beta2 SSF
(optional) processing. (7?7 - Depends on outcome of July 9
meeting.)
TISA Averaging July 4 July 18 July 25 Support TRMM Betal SYN, AVG, and ZAVG
processing.
Inversion August 1 August 15 August 22 New Terra ADM algorithms and coefficients.
Synoptic SARB Late August Support TRMM Edition2C SY NI processing.
Clouds m? Support TRMM VIRS-only processing from

August 2001 through August 2002.
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